UN ITE'.ATES ENVIRONMENTAL PROTECTIOI‘.;ENCY

23 3T 1987

Or. James R, Campbell

Hanger, Previously Operated Properties
Keystone Environmental Resources, Inc.
436 Seventh Avenue, Suite 1940
Pittsburgh, pp 15219

Re: CERCLA Administrative
Jocket No. VI<8-85
South Cavalcade Site

ONMronCmmmn

Oear Br, Campbel] :

of the above

referenced order requires Koppers

Compaqy, Inc,, to provide reports in accordance with the schedule

Today's letter serves to transmit
The schedule of deliverables s as follows:

Activity

On April 21, 1987, we had a
and agreed that further

the revised work plan schedule to

N _Date

Submit Draft RI Report

Submit Final R] Report

Submit Memo on Endangerment Assessment
Hold Meeting on Alternativea Evaluation
Submit Conceptual Design

Submit Draft £§ Report

Submit Final FS Report

1} The Crozier Nelson Weil wity be installed by

January 10, 1938
Barch 12, 1938
March 15, 1988
May 14, 1988

M3y 14, 1988
June 13, 1988
August 12, 1938

NHavember 3;

One round of offsite sampling witl be sufficient; and

more wells will pe required,
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I understand that the Crozier Kelson well is tentatively scheduled to
be instailed the week of November 16, and that you will shorten the wall
deveiopment duration in order to not delay the work schedule, If the
recent field data indicate a wider spread of contamination than what we
presently expect, then we will need to further revise the schedule.

Sincerely yours,

Larry D, Wright, Chief
Superfund Enforcement Section

cc: 0. Sorrels, TWC
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